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Mr. Michael Berkoff 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
Superfund Division, Remedial Response Section #2 
n West Jackson Boulevard (SR-6J) 
Chicago, IL 60604-3590 
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Dear Mr. Berkoff: 

Re: Remedial Action Monthly Progress Report No. 22 - December 2011 
12* Street Landfill Operable Unit No. 4 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 4, Progress Reports and the Statement of Work for the Remedial Design 
and Remedial Action at the 12* Street Landfill Operable Unit No. 4, please find attached the 
Progress Report No. 22 for the period of December 1, 2011 through December 31, 2011. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

- y 
ii^rf^^.? ,^:><--'c-

Gregory A. Carli, P. E. 
GC/cs/7 

cc: J. Saric (USEPA) 
L. Kirby-Miles (USEPA) 
S. Borries (USEPA) 
R. Frey (USEPA) 
K. Zakrzewski (MDNRE) 
R. Gay (Weyerhaeuser) 
M. Lebo (Weyerhaeuser) 

J. Jackowski (Weyerhaeuser) 
M. Erickson (Arcadis) 
D. Penniman (Arcadis) 
G. Griffith (Georgia-Pacific LLC) 
J. Keiser (CH2M Hill) 
S. Hutsell (CH2MHill) 

Equal 
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REMEDIAL ACTION PROGRESS REPORT NO. 22 
DECEMBER 1, 2011 TO DECEMBER 31, 2011 

REMEDIAL DESIGN AND REMEDIAL ACTION 
12TH STREET LANDFILL, OPERABLE UNIT NO. 4 

OTSEGO, MICHIGAN 

This progress report is being submitted to the United States Environmental Protection 

Agency (USEPA) in accordance with Task 4: Progress Reports and the Summary of 

Major Deliverables/Schedule contained in the Statement of Work for the Remedial 

Design and Remedial Action pursuant to the terms of the Consent Decree for the Design 

and Implementation of Certain Response Action at Operable Unit No. 4 and the 

Plainwell, Inc. Mill Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo 

River Superfund Site (Consent Decree) which became effective February 22, 2005. 

1. WORK PERFORMED 

• On December 12, 2011, Progress Report No. 21 was submitted to the USEPA. The 
November 2011 Progress Report included a summary of the ongoing closeout 
activities completed at the Wyoming Asphalt Property during the September 
reporting period. 

• On December 23, 2011 tlie Final Constructii^n Report was submitted to the USEPA. 

2. DATA RECEIVED 

none 

3. MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES 

PROPOSED TO OR APPROVED BY THE USEPA 

• None 

4. PROBLEMS ENCOUNTERED AND PLANNED RESOLUTION 

• None 
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REMEDIAL DESIGN AND REMEDIAL ACTION 
12TH STREET LANDFILL, OPERABLE UNIT NO. 4 

OTSEGO, MICHIGAN 

5. WORK ANTICIPATED DURING THE NEXT REPORTING PERIOD 

• Submittal of the Quarterly Monitoring Event Report 

6. ANTICIPATED DEVELOPMENT WITH WORK 

DURING THE NEXT PERIOD 

• None 

OTHER RELEVANT INFORMATION 

None 
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